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In conclusion, the undersigned take pleasure in expressing their
conviction, that the work has been conducted by the petitioners
with uncommon eneigy, perseverauce and good judzment. « Tlhieir
duties have been laborious, and often embartassing, and their de-
votion to the work, since our first knowledge of their agency in it,
in the Spring of 1847, has been constant, and their exertions in-
defatigable. 'They were unfortunate, and the tesumption of the
work, in losing so much time on several important contracts, from
the causes above stated, and in not having at command, sufficient
means to carry on the work immediately with an adequate force,
on their accountz, and from the consequences of this unavoid-
able delay, they found it difficult fully to recover. We are of
opinion, that few persons, with the same means, could have car-
ried forward the work with equal success: and but for their perse-
verance in making arrangements for the disposition of the bonds,
and their judgment in prosecuting the work, in the most economi.
cal manner practicable under the circumstances, the Canal could
not have been completed, on the strength of the pecuniary means
provided under the contract. If our judgment in this rarticular
s correct, they are entitled to the credit of having averted by the
vigor of their personal efforts, the disaster of another suspension
of the work, and of having been instrumental i bringing this
magnifficient enterprise to completion, earlier than it would proba-
bably have been done by any other agency.

All of which is respectfully submitted by
NATHAN HALE,
JOHN DAYVIS,
HORATIO ALLEN,
Cumberland, February 1Sth, 1850.

——

Having placed my name to the within memorial, it iz due to
truth, that 1 should add a word in regard to my sources of infor-
mation, since the document contains many facts and statements.
While, therefore, I state that it was drawn up by my colleague,
Mr. Hale, who assures me that he has examined the books and
papers, so as to feel assured of the substantial accuracy of the re-
sults which he communicates. T am obliged to acknowledze that
I have neitherseen, nor had any opportunity to examine the books
or papers,—but at the same time, 1 feel that Mr. H. may be relied
on with safety. I will, also, add that I have occasionally visited
the work, and am convinced from all I saw and heard, that the
contractors have conducted the business with uncommon energy
and success, considering the obstacles which they encountered,

and are justly entitled to favorable consideration.
JOHN DAVIS.



